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RE: Medley Farm Site ATL“NTA.GA,
Dear Mr. Bornholm:

This letter is to notify you that the Medley Farm Site
Steering Committee (the Steering Committee) is invoking the
dispute resolution provisions of Section XII of the Administrative
Order on Consent signed by the Environmental Protection Agency
(EPA) and members of the Steering Committee for work to be
performed at the Medley Farm Site. We are invoking dispute
resolution to resolve the differences between the Steering
Committee and the EPA with regard to the decision set forth in
your letter of June 27, 1990 directing the Steering Committee fo
proceed with the Risk Assessment (RA) and Feasibility Study (FS)
for the Site without performing additional Remedial Investigation
(RI) work. As we discussed with you and others at our June 29,
1990 meeting, the Steering Committee does not wish to be in an
adversarial posture with the Agency. However, since we have been
unable to resolve this matter during the fourteen-day period
following notification of the Agency's decision, we believe we
must invoke the dispute resolution provisions in order to preserve
our rights under the Administrative Order. This letter sets forth
the Steering Committee's position on the need to perform
additional Remedial Investigation work prior to completing the
Risk Assessment and Feasibility Study.

The Steering Committee submitted the draft Remedial
Investigation Report to EPA on March 30, 1990. The Steering
Committee's consultants, Sirrine Environmental Consultants, were
beginning work on the Risk Assessment and Feasibility Study at
that time. 1In the course of developing the Risk Assessment and
Feasibility Study, Sirrine and the Steering Committee realized
that the data and information collected during the RI was
inadequate to complete the Risk Assessment and Feasibility Study.

10294659

IO



o
‘(\M;& o

Mr. Jon K. Bornholm
July 11, 1990
Page 2

This belief was confirmed upon receipt of your letter of May 15,
1990 which transmitted EPA's and the South Carolina Department of
Health and Environmental Control's (SCDHEC) comments on the draft
Remedial Investigation Report.

The major concerns encountered in the work on the Risk
Assessment and Feasibility Study, and the major concerns expressed
in the comments from EPA and SCDHEC, relate to insufficient
information concerning the fate and transport of contaminants and
hydrogeological conditions at the Site. For example, your comment
22 states "lal more comprehensive characterization of the Site's
hydrogeological conditions should be made in order to determine
the nature and extent of groundwater contamination. The
collection of data is important for an efficient remediation
design and the evaluation of the selected remedy." Comment 24
specifically calls for ". . . another phase of monitoring well
installation to fully characterize the vertical and horizontal
extent of groundwater contamination.™ Comment 57 states that
". . . an additional Phase-II investigation will be required to
adequately define the area of contaminated soil and the
groundwater plume."

Based on these comments and the initial work on the Risk
Assessment and Feasibility Study, the Steering Committee has
concluded that a Phase II Remedial Investigation is appropriate.
The Work Plan and Proiject Operations Plan for the Site both
anticipated the possibility of a Phase II Remedial Investigation.
At the meeting held on June 8, 1990, attended by you and _—
representatives of SCDHEC, the need for additional remedial
investigation work was discussed. It appeared at the conclusion
of that meeting that EPA and SCDHEC agreed with the Steering
Committee that additional work is necessary before an adequate
Risk Assessment and Feasibility Study can be completed. We agreed
that the Steering Committee would submit to the Agency by July 11,
1990, a report to identify the data gaps preventing completion of

the Risk Assessment and Feasibility Study and a Work Plan SU%tfuuA?

proposing additional work. In your letter of June 13, 1990,
confirming the results of our meeting, you stated "[tlhe Agency
will make a determination following the review of these documents
on whether to reschedule the Record of Decision . . . ." (emphasis
added) .

The Steering Committee and Sirrine were in the process
of developing those documents when we received your June 27, 1990,
letter indicating that the Agency had made a decision on this
matter. Your letter directed us to complete the Risk Assessmert
and the Feasibility Study, at least with regard to groundwater,
for submission by July 20, 1990. 1In response to your letter, the
Steering Committee requested a meeting with the Agency.
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At that meeting, which occurred on June 29, 1990, the
representatives of the Steering Committee discussed with you,
Giselle Bennett, and Wayne Lee the problems and limitations which
would be encountered if the Steering Committee attempted to
complete the Risk Assessment and Feasibility Study prior to
conducting the additional work. We also requested a meeting with
your Branch Chief, Bob Jordan, but he was unavailable to meet with
us before the week of July 16. At the June 29 meeting, EPA
presented no reason for proceeding on the current schedule. The
Agency, SCDHEC, Sirrine and the Steering Committee have always
contemplated that additional work might be necessary and, if sc, Ahﬂ§
that the schedule would be adjusted accordingly. That is why the * _°
Work Plan and Project Operations Plan for the Site both provide 0
for a Phase II Remedial Investigation. Qbﬂﬂ
The additional work proposed in the Phase II Work Plan \9@
can be completed and final Risk Assessment and Feasibility Study 1;3ﬁ
Reports can be submitted to EPA by the end of the next quarter of 0*,

the next fiscal vear. Proceeding with additional work now will 1n
no way impact the overall schedule for remediation of the Site. é

In the meantime, the Site poses no immediate threat to human 3)

health or the environment. Nearly all waste material was removed (9l

from the Site in 1983, and our analysis of the RI data collected  p?

to date is that no contamination has migrated off Site. ¥ @A

& ¥5 3
If the Steering Committee attempts to submit the draft

Risk Assessment and Feasibility Study Reports on a groundwater

operable unit as you have directed, we do not believe that we can

submit RA/FS Reports that will meet Agency guidelines and

criteria. Based on the Phase I RI data, the contaminant pathway

and transport systems cannot be adequately characterized. [For

example, without additional data, it will bhe jmpossible to assess

the risk of dermal exposure and ingestion of contaminants through

soils. For groundwater, it will be 1mpos§*ble to evaluate a range

of remedial alternatives. Likewise;—cost—estimates—for

emediation cannot be developed with any accuracy. Ujux}
Furthermore, it is illogical to proceed with RA/FS Reports om - ﬁ”

‘groundwater _without kKnowing the extenl of s0il contaminartionl or \
the remedial alternatives for soil when it is the soil that is the
source of groundwater contamination. yt-o

Requiring completion of a Risk Assessment and
Feasibility Study on a droundwater operable unit by July 20 is
inconsistent with the National Contingency Plan. See 40 C.F.R.

§ 300.430(a)(1); 40 C.F.R. § 300.430(d) (1). Dividing this Site
into operable units will not achieve significant risk reduction
quickly nor will it expedite the completion of total Site cleanup.
The Agency has not suggested remediation or risk reduction
measures are necessary or technologically possible before
additional data is collected on both groundwater and soils.
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Moreover, the additional data is intended to eliminate the
questions and concerns raised by EPA and SCDHEC comments on the
Phase I RI Report regarding the vertical and horizontal extent of
groundwater contamination, the interrelationship between the
bedrock and saprolite aquifers and the pattern of groundwater
flow. The purpose of an RI is to answer such questions. 1In any
event, all this data must be collected before this Site is
remediated. :

We strongly believe all additional work should be done
now rather than later, should be performed as a single operable
unit, and should be the basis for a single Risk Assessment Report
and single Feasibility Study Report on the entire Site. If
required to proceed otherwise, it is still unlikely that a ROD on
the groundwater unit could be issued this fiscal year or that such
a ROD would comply with the National Contingency Plan given the
incompleteness of existing groundwater data. See 40 C.F.R.

§ 300.430(F). A second ROD on the scil operable unit would
follow, but only after additional field work and analysis has been
performed and a second set of Risk Assessment and Feasibility
Study Reports have been submitted. The soil work will almost
certainly result in re-evaluation of the groundwater remedy, and
may require amendment of that ROD. We believe it is inconsistent
with the National Contingency Plan to engage in such piecemeal and
duplicative work, particularly when we do not understand what
purpose it serves. Our comments at any public hearing on the
Record-of-Decision would include these elements. .

Attached for your review are the documents we agreed to
submit on July 11. The Steering Committee hopes the Agency will
review these documents and reconsider its decision on the need for
additional RI work. The Steering Committee will be available to
meet with EPA and SCDHEC officials at your convenience to discuss
this matter further. We sincerely hope that this dispute can be
resolved and that work on this Site can proceed as before in a
cooperqtive fashion.

Sincerely,

For the Medley Farm Site
in mmittee
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cc: Medley Farm Site Steering Committee
Mr. Gordon Peterson
Mr. Jim Chamness



